

OPERATIONS
SUPPORT DIRECTORATE

ROUTINE

ZYUW UEADWD0032 2162217

R 011636Z AUG00

FM DA WASHINGTON DC//DALO-SSF//

TO AIG 9892

DA WASHINGTON DC//SAAG-ZA/SAFM/DACS/DPD/DALO-SMZ

DALO-RMZ/DAMO-TR/DAAR-ZA /DASG-LOZ / DALO-ZAG /

DALO-PLZ-A/DALO-AMZ-A/DALO-TSZ-A//

DIRLIA ALEXANDRIA VA//LOIA-ZA//PMILOGS FT LEE VA//SAFE-PS-RS//

CDRUSACASCOM FT LEE VA//ACTL-SA //

CDRUSAMC ALEXANDRIA VA//AMCDCG/AMCDCG-L/AMCRM/AMCLG//

DFAS-IN INDIANAAPOLIS IN//DD//CNGB WASHINGTON DC//NGB-ARZ-S//

DLA FT BELVOIR VA // DLSC-B / DLSC-LS //

USATACOM WARREN MI//AMSTA-LC-C //

CDRUSACE WASHINGTON DC // CELD - MS //

DMC ST LOUIS MO // WE5 //

INFO DA WASHINGTON DC//DALO-ZB/DALO-SMP/DALO-SMM/DALO-SSF//

UNCLAS

SUBJECT: SINGLE STOCK FUND (SSF) DEMONSTRATION STATUS

REF A: MEMORANDUM, HQDA DALO-SSF, DTD 28 JAN 00, SUBJECT: VERSION 2 OF THE SSF DEMO PLAN.

REF B: MSG HQDA DALO-SSF DTG 281501Z APR 00, SUBJECT: SINGLE STOCK FUND (SSF) DEMONSTRATION.

1. REF A ABOVE TRANSMITTED THE SSF DEMO PLAN, WHICH CONTAINS DETAILED PLANNING GUIDANCE FOR THE SSF DEMO AT FORT SILL, FORT LEWIS, AND REDSTONE ARSENAL. REF B ABOVE, WHICH CULMINATED A SERIES OF REVIEWS AND DECISION POINTS, AUTHORIZED THE DEMO TO COMMENCE ON 1 MAY00 AND OPERATE THROUGH 31 JUL 00.

2. DURING THE PAST THREE MONTHS, WE HAVE WORKED TOGETHER IN A NEW ENVIRONMENT AT THE ARMY'S SSF DEMO SITES, FT. LEWIS, WASHINGTON; FT. SILL, OKLAHOMA; AND REDSTONE ARSENAL, ALABAMA. AS WE EXIT THE DEMO, WE HAVE DEMONSTRATED AN ABILITY TO LINK OUR INSTALLATIONS AND THE AMC NATIONAL SYSTEMS TOGETHER TO OPERATE UNDER OUR NEW BUSINESS RULES. WE HAVE WORKED TO DELIVER FOUR MAJOR PROCESS CHANGES ASSOCIATED WITH MILESTONE 1&2 OF THE SSF CAMPAIGN PLAN WHICH ARE: A SINGLE POINT OF SALE, A SINGLE CREDIT PROCESS, ENABLE NATIONAL MAINTENANCE MANAGEMENT, AND INTEGRATE REQUIREMENTS DETERMINATION PROCESSES. SPECIFICALLY, DURING THE MAY-JULY PERIOD WE HAVE:

A. LINKED SARSS/AMCISS AND CCSS TOGETHER TO SHARE DATA AS NEVER BEFORE.

B. CLOSED THREE RETAIL STOCK FUND GENERAL LEDGERS.

C. REMOVED THE NON-SARSS INVENTORY (PROCESSED VIA AFMIS, FAS, IFS, TAMMIS AND ACIIPS) FROM THE AWC-F-SMA RETAIL FUND AT THE DEMO LOCATIONS AND CAPITALIZED THESE STOCKS INTO THE DEFENSE WORKING CAPITAL FUND (DWCF) OR MOVED TO O&M VIA A BUY-OUT.

D. DECAPITALIZED RETAIL STOCK FUND ASSETS FROM SARSS.

E. CAPITALIZED FORMER RETAIL ASSETS INTO THE AMC INVENTORY RECORDS, GIVING THE NATIONAL MANAGER VISIBILITY OF STOCKS AND ASSOCIATED TRANSACTIONS AND THUS ENABLING THE INTEGRATED REQUIREMENTS DETERMINATION PROCESS.

F. IMPLEMENTED A SINGLE NSN-BY-NSN CREDIT PROCESS.

03 COE

ACTION

(7)

INFO CEHECIM(1)

04 DLA FT BLVR

ACTION DLATCC(1)

(7)

OPERATIONS
SUPPORT DIRECTORATE

01 DA WASH DC

ACTION: DAMI (1) DAMO (2) DCSOPS SAT TERMINAL (1) (M)

DLATCC (1) SAFM (1) OCAR (1) SAFM-TEMP (1) DAEN (1)

DALO (3) DASG (2) SAAG (1) DAMO-TRO (1) AOC-AHS (1)

OCAR - SMTP (1)

INFO JDNI-PT (1) SCB REVIEW (1)

MCN=00216/32065

TOR=00216/2218Z

TAD=00216/2258Z

CDSN=MAP487

UNCLASSIFIED

G. ESTABLISHED THE FOUNDATION FOR THE NATIONAL MAINTENANCE MANAGEMENT PROGRAM THROUGH THE VISIBILITY NOTED ABOVE AS WELL AS: (1) AUTOMATICALLY MOVING GSRX UNSERVICEABLES, TURNED INTO AWCf FIELD SITES, TO DESIGNATED CENTERS OF EXCELLENCE (COE); (2) AUTOMATIC TURN IN TO AWCf-SMA STOCK OF ITEMS REPAIRED AT AN INSTALLATION/COE LOCATIONS.

H. REDISTRIBUTED AWCf-SMA MATERIEL AT INSTALLATION LOCATIONS TO SATISFY HIGH PRIORITY ARMY REQUIREMENTS.

I. SET CTASC DATA ELEMENTS/PARAMETERS TO WORK IN AN SSF ENVIRONMENT.

J. BILLED DIRECTLY FROM THE NATIONAL MANAGER TO THE CONSUMER FOR DWCF/AWCf-SMA ISSUED MATERIEL.

K. CHANGED OUR ARMY TOTAL ASSET VISIBILITY (ATAV) REPORTING PROCESSES TO CAPTURE DATA IAW THE NEW SSF BUSINESS PROCESSES.

3. THROUGHOUT THE DEMO PERIOD, WE HAVE MONITORED OUR CHALLENGES VIA A PROBLEM REPORTING PROCESS. AS OF THE END OF JULY, THERE WERE NO OPEN CRITICAL PROBLEM REPORTS. BY DEFINITION CRITICAL WERE REQUIRED TO BE FIXED DURING THE DEMONSTRATION. ACCORDINGLY, IN CONSULTATION WITH THE DA ADCSLOG, THE SSF OPERATIONS AT FT. SILL, FT. LEWIS, AND REDSTONE ARSENAL MOVED INTO A MONITORING AND VALIDATION MODE ON 1 AUG00. RESIDUAL SSF PMO STAFF TEAM MEMBERS WILL REMAIN ONSITE AT EACH SSF INSTALLATION LOCATION TO ENSURE THAT THE REMAINING HIGH PRIORITY PROBLEM REPORTS (THOSE NEEDED TO SUPPORT MILESTONE 1&2 IMPLEMENTATION) ARE RESOLVED, TESTED, AND VERIFIED. THIS WILL ENSURE A SMOOTH TRANSITION INTO A POST DEMO ENVIRONMENT AND ALLOW US TO PROPERLY PREPARE FOR ARMY-WIDE PROGRAM IMPLEMENTATION.

4. FOLLOWING KEY DATES ARE RECAPED FOR PLANNING PURPOSES AS WE MOVE INTO THE DEMO HOT WASH AND REPORT OUT PROCESS; DETAILS HAVE BEEN PROVIDED VIA SEPARATE COVER:

A. ARMY-WIDE SSF DEMO VTC, 9 AUG 00.

B. MILESTONE 1 & 2 IMPLEMENTATION READINESS REVIEW, ALEXANDRIA, VA, 23-24 AUG 00.

C. SSF GOWG, ALEXANDRIA, VA, 30 AUG 00

D. SSF EXECUTIVE STEERING COMMITTEE MEETING, PENTAGON, 7 SEP 00.

E. SSF 4-STAR BOARD OF DIRECTORS MEETING, 13 SEP 00 (TENTATIVE).

5. THE SUCCESS OF THIS USER'S TEST OF THE SSF BUSINESS PROCESS IS DIRECTLY ATTRIBUTABLE TO THE TEAMING EFFORT AMONG THE RESPECTIVE DEMO INSTALLATIONS, THE SUPPORTING MACOM STAFFS, THE ARMY MATERIEL COMMAND AND ITS MAJOR SUBORDINATE COMMANDS, THE ARMY STAFF AND SECRETARIAT, AND NUMEROUS DEFENSE AGENCIES. WE SIMPLY COULD NOT HAVE RECEIVED BETTER, MORE TIMELY SUPPORT, IN MEETING AND OVERCOMING NUMEROUS PROCESS, POLICY, AND SYSTEM CHALLENGES.