

AFMIS Conversion Timeline for Fort Sill

	A	B	C	D	E
1	Task Name (AFMIS at Fort Sill)	Duration	Start	Finish	Responsible
2	PRE- CONVERSION ACTIONS				
3	Minimize operational ration inventory. Based on op order/exercise to Extent possible; MACOMs assist installations In determining minimal essential Stockage level of op rations at Force projection installations/Training centers RO guidance in AR 30-18, para 6-10 is rescinded	Continuous	Continuous	Continuous	ALL Installations
4	Coordinate with OPLOC/installation Stock fund manager to analyze any long past due-ins/obligations that cannot be cleared before 1 March and write-off (ZK)		present	Continuous	TISA
5	Change government purchase card Fund Code from AWCF to MPA for local purchase items		present	3/1/00	3 test sites
6	Clear due-ins from retail stock fund general ledger. The TISO will create an AM transaction and pass to DISMS. DISMS will research to determine how this will get to the customer financial.		present	3/24/00	Fort Sill TISA
7	A validation of the in-transits in STARFIARS with AFMIS will be conducted.		present	3/29/00	Fort Sill TISA
8	Obtain ODS non-expiring password for FTP		2/28/00	3/6/00	AFMIS System Admin
9	Obtain ODS (query access) user ID and password (for both the installation and the OPLOC)		2/28/00	3/6/00	TISO/OPLOC
10	Print copy of AFMIS AP Summary Record		3/1/00	3/2/00	TISA
11	Modify contracts to change the accounting line to MPA.		3/1/00	3/6/00	TISA & DOC
12	DFAS-Columbus will try to process weekly billing cycles (in lieu of monthly billing cycles) starting in March 00.		3/1/00	3/1/00	DFAS Columbus
13	Synchronize with DSCP on cut-over date to change fund code in AFMIS/STORES LAP/DISMS from AWCF to MPA		3/22/00	3/22/00	SDC-L, DSCP, Fort Sill & SA
14	Establish minimum essential stockage levels for operational rations and coordinate with MACOM and DSCP.		3/24/00	3/24/00	Fort Sill TISA
15	OPLOC provide DSCP with a listing of the open bills (e-mailed to R Shipley). Any open Accounts Payable over 5 days old will be identified.		3/24/00	3/27/00	Lawton OPLOC
16	AFMIS change package sent to Fort Sill		3/24/00	3/24/00	SDC-Lee Team
17	AFMIS/DOL will provide a Memo to the Lawton OPLOC with the DOCNO, dollar value, MATCAT and RIC to adjust the STARFIARS-MOD inventory to reflect the AFMIS inventory (D8A or D9A)		3/24/00	3/24/00	Fort Sill TISA & OPLOC

AFMIS Conversion Timeline for Fort Sill

	A	B	C	D	E
1	Task Name (AFMIS at Fort Sill)	Duration	Start	Finish	Responsible
18	Terminate AWCF processing for Subsistence		3/24/00	3/24/00	Fort Sill TISA
19	Cease ordering op rations with AWCF; cease turn-ins		3/25/00	3/25/00	Fort Sill TISA
20	Load AFMIS change package at Fort Sill		3/27/00	3/27/00	Fort Sill TISA
21	Fort Sill inventory transferred AWCF to MPA.		3/27/00	3/27/00	DSCP/DLA
22	AFMIS complete physical inventory of op rations by NSN.		3/29/00	3/29/00	Fort Sill TISA
23	Reconciliation between the OPLOC and DSCP.		4/1/00	4/5/00	Lawton OPLOC & DSCP
24	Coordinate with supporting OPLOC to complete final clearing of Accounts Payable and Accounts Receivable general ledger.		4/10/00	4/15/00	Fort Sill TISA/Stock Fund Mgr
25	Analyze first Fort Sill AFMIS/DLA interfund billing cycle with direct obligation		4/24/00	4/24/00	Fort Sill TISA & OPLOC
26					
27					
28	Primary POC: Celia Adolphi, DA DCSLOG, (703-614-8068), celia.adolphi@hqda.army.mil				