



WHERE WE ARE TODAY

ONE YEAR MILESTONE REVIEW

U.S. Army's People First Task Force
Implementation of

FORT HOOD INDEPENDENT
REVIEW COMMITTEE

70 Recommendations

FT. HOOD IMPLEMENTATION (74%)



ARMY-WIDE IMPLEMENTATION (67%)



5 10 15 20 25 30 35 40 45 50 55 60 65 70

● Implemented ● On Track


70 Army-wide Projection by end of FY22

*Includes those that have been superseded or transferred to the DoD IRC timeline

WHAT WE HAVE ACCOMPLISHED


ARMY-WIDE IMPLEMENTATION
IS AHEAD OF SCHEDULE

Plan vs Actual by August 2022




*Plan defined in acting SecArmy report to DoD & Congress 7 May 21

52 have been implemented to date at FT HOOD



47 have been implemented to date ARMY-WIDE



S Rolled out the SHARP Redesign Pilot at 6 installations


★ Cohesion Assessment Team visits to 8 installations

🛡️ Published Crime Prevention Execution Order and Assessment Orders for commanders to examine their installations on FHIRC recommendations


WHERE WE ARE GOING

FT. HOOD IMPLEMENTATION

- 52 recommendations achievable at Ft Hood without HQDA level action
- 52 are implemented
- 18 require HQDA action for implementation



ARMY-WIDE IMPLEMENTATION



Of the 23 recommendations remaining:

- 9 have been approved for transfer to the IRC timeline for implementation, 4 have been superseded by IRC recommendations
- 10 will be implemented or transferred to the IRC timeline by the end of FY22.