



WHERE WE ARE TODAY

ONE YEAR MILESTONE REVIEW

U.S. Army's People First Task Force
Implementation of

FORT HOOD INDEPENDENT
REVIEW COMMITTEE

70 Recommendations

ARMY-WIDE IMPLEMENTATION (94%)



5 10 15 20 25 30 35 40 45 50 55 60 65 70

● Implemented ● On Track


70 Army-wide Projection by 1NOV22

*Includes those that have been superseded or transferred to the IRC timeline

WHAT WE HAVE ACCOMPLISHED

ARMY-WIDE IMPLEMENTATION
IS AHEAD OF SCHEDULE


Plan vs Actual by November 2022



*Plan defined in acting SecArmy report to DoD & Congress 7 May 21

*Plan stated 46 implemented by end of FY22, 70 implemented by end of FY23

66 have been implemented to date ARMY-WIDE



S Rolled out the SHARP Redesign Pilot at 6 installations
Issued Army Directive 2022-13

★ Cohesion Assessment Team visits to 8 installations


🛡️ Published Crime Prevention Execution Order and Assessment Orders for commanders to examine their installations on FHIRC recommendations

🔍 Implemented CID Restructure Force Design Update

📰 Implemented PAO Force Design Update

WHERE WE ARE GOING

ARMY-WIDE IMPLEMENTATION



Of the 4 recommendations remaining:

- (#48, 53-55) are being staffed through a decision memo to present to the Under Secretary of the Army NLT 1 NOV 22 for approval/guidance