



Hazardous Materials Operations Business Process Reengineering Scope and Approach

John Coho

I&E Business Transformation

February 23, 2005



Hazmat Scope and Approach

- Operational Scope
 - HAZMAT Operations: end to end HAZMAT management process
 - HAZMAT BPR Team will reengineer selected problem areas of HAZMAT processes
- Approach
 - Identify and prioritize HAZMAT problem areas
 - Identify best practices relevant to HAZMAT problem areas
 - Develop a modular HAZMAT process model
 - Link to existing HAZMAT-relevant processes in Logistics, Acquisition, etc.



Timeline

- Completed review and adjudication of comments on draft scope document - February 17, 2005
- BPR Team concurrence on scope and BPR approach - March 1, 2005
- BPR Team meeting to initiate HAZMAT process modeling - March 2-3, 2005
- Goal: HAZMAT BPR Phase I deliverable to DBG - June 30, 2005